Estimated Draws

Revised for Construction Timing

Draw #1

Draw #2

Draw #3

Draw #4

Draw #5

Draw #6

Draw #7

Draw #8

Draw #9

Draw #10
Draw #11
Draw #12
Draw #13
Draw #14
Draw #15
Draw #16
Draw #17
Draw #18
Draw #19
Draw #20
Draw #21
Draw #22
Draw #23
Draw #24
Draw #25
Draw #26
Draw #27
Draw #28
Draw #29
Draw #30
Draw #31
Draw #32
Draw #33
Draw #34

23 13 15 19 20 21 24
1.37% 1.37% 1.37% 1.37% 1.37% 1.37% 1.37%
1.03% 2.35% 2.35% 1.03% 1.03% 1.03% 1.03%
1.32% 3.85% 3.85% 1.32% 3.85% 1.32% 1.32%
3.85% 11.45% 5.01% 3.85% 5.01% 3.85% 3.85%
5.01% 13.11% 6.44% 5.01% 6.44% 5.01% 5.01%
6.44% 12.03% 13.11% 6.44% 6.75% 6.44% 6.44%
6.75% 13.95% 12.03% 6.75% 13.27% 6.75% 6.75%
6.36% 12.76% 13.95% 13.27% 12.41% 7.45% 6.36%
6.91% 9.53% 12.76% 12.41% 13.49% 10.11% 6.91%
5.12% 6.89% 9.53% 13.49% 10.13% 10.03% 5.12%
7.29% 4.88% 6.89% 10.13% 4.32% 9.95% 7.29%
6.66% 4.48% 4.88% 4.32% 4.32% 6.83% 6.66%
6.83% 3.35% 4.48% 4.32% 3.59% 5.93% 6.83%
5.93% 1.84% 3.59% 3.12% 4.20% 5.93%
4.20% 1.51% 3.12% 3.12% 3.35% 4.20%
5.33% 3.12% 0.65% 4.32% 5.33%
3.30% 3.30% 1.74% 3.17% 3.30%
3.59% 1.50% 1.24% 3.31% 3.59%
2.74% 1.66% 1.84% 2.24% 2.74%
2.14% 2.31% 1.84% 2.87%
4.48% 1.52% 2.24%
1.84% 1.84%
1.51% 1.51%

1.51%
100.00%| 100.00%| 100.00% 100.00%| 100.00%| 100.00%| 100.00%
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